

Documented by:
Piter Garcia

On behalf of:
True Interaction

LTB Sales Portal Software Development - Outline

Project Phase: 0

Milestones -----

System and Data Structure Design

-----Week 0

- ❖ Understanding the Company's Goal
- ❖ Understanding the Data
- ❖ Design System Architecture
- ❖ Design Data Structure

Data Analysis

-----Week 4

- ❖ Data Preparation
- ❖ Data Exploration
- ❖ Modeling and Evaluation

System Development

-----Week 8

- ❖ Develop Permissions Based System Model
 - Users & Groups Methods
- ❖ Develop Strategic Plan System Model
 - Finance Group Methods
 - Operations Methods

System Implementation

-----Week12

- ❖ Implement Permissions Based System Model
 - Groups, Users & Permissions Assignment
- ❖ Implement Strategic Plan System Model
 - Programs
 - Pro Forms, Collections and Performance

System Evaluation

-----Week16

- ❖ Evaluate Methods Individually and Find Possible Issues
- ❖ Debug Possible Issues and Improve Affected Methods
- ❖ Deploy a System Prototype and Prepare for Next Phase.